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The Congress normally authorizes ilitar construction
projects in annual construction authorizations acts and finanaces
them in construction appropriation acts. To provide for
unforamsee circumstances creating an urgent need for
censtruction, Congress has enacted legislation permitting the
ilitary sercices to initiate projects costing o ore than

S400,000 without congressiohal approval. Fin ings/coaclusions:
The Department of Defense (DOD) is viclating the spirit and
purpose of the law in the performance cf minor onstruction
projects. DOD and the services are ishandling project
development, approval, funding, and execution by permitting
incremaental construction. The most prevalent questionable
practice is dividing a project's funding or construction to
avoid funding limitations. 1977 aendment to the legislation
makes it clear that a project should not be defined in such a
way as to enable such acts to be funded from various sources and
"project splitting" to be used to avoid the prescriked monetary
constraints. evertheless, the new legislative language is
comparable to language already in DOD regulations which has beer
lossely interpreted by officials to allow completion of
construction projects beyond that contemplated by inor
construction authority. Clear administrative guidance, command
emphasis, and a strong and continuing internal audit program are
necessary if past practices are to be hal ted. (RRS)
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Questionable Practices Of The
Military Minor Construction Program

The Department of Defense is authorized to
acquire, construct, convert, extend, and in-
stall permanent or temporary facilities ur-
gently needed. Legal authority limits each
project to one-time funding and establishes
dollar limits based on project size.

However, serious and long-standing deviations
from the spirit and purpose of the law con-
tinue. GAO reviewed projects at 10 instalia-
tions and found that most were performed
contrary to the spirit and purpose of the law.

Recent revisions to the law (10 U.S.C. 2674)
are unlikely to correct the problems because
the revisions incorporate already existing
DOD program guidance, and DOD's record of
effecting compliance with that guidance has
been weak.
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UNITED S;iATES GENERAL ACCOUNTING OFFICE
WASHINGTON, D,C. 20548

LOGISTICS AND COMMUNICATIONS
DIVISION

B-133316

Honr.rable
The Secretary of Defense

Dear Mr. Secretary:

This is our report on questionable practices of themilitary minor construction programn. The report discussesthe long-standing abuse of the spirit and purpose of thestatute authorizing your Department to acquire, construct,convert, extend, and install facilities within certainlimits.

In view of the recent congressional consideration andamendment of the statute, this report does not contain re-commendations. The report should, however, be of particularinterest to you in relation to the fiscal year 1978 MilitaryConstruction Authorization Act Conference Repor, which re-quires you to report on the Department's plans for implement-ing the revisions with your 1979 budget report to the ArmedServices Committees.

We are sending copies of this report to the Chairmen ofthe Subcommittee on Military Construction, House Committeeon Appropriations; the House Committee on Government Opera-tions; the Subcommittee on Military Installations and Facili-ties, House Committee on Armed Services; the Subcommitteeon Military Construction and Stockpiles, Senate Committee onArmed Services; the Senate Committee on Governmental Affairs;and the Subcommittee on Military Construction, Senate Committeeon Appropriations. Copies are also being sent to your Assistantfor Audit Reports and the Secretaries of the Army, Navy, andAir Force.

Sincerely yours,

Fred J. Shafer
/ Director



GENERAL ACCOUNTING OFFICE QUESTIONABLE PRACTICES OF THE
REPORT TO THE MILITARY MINOR CONSTRUCTION
SECRETARY OF DEFENSE PROGRAM

D I G E S T

The Department of Defense is authorized to
acquire, construct, convert, extend, and
install permanent or temporary facilities
known as minor construction projects that
are urgently needed and do not exceed statu-
tory cost limits. A lump sum is includedin the annual military construction appro-
priations for these projects. Repair and
maintenance funds also may be used for
minor construction. Amendments to the
law, effective October 1, 1978, will re-
move or revise some of the statutory re-
quirements of the program.

The basic question is: What is a project?
GAO and Defense officials have differed on
a definition. According to DOD's inter-
pretction, a minor construction project
seems to provide an opportunity to avoid
statutory funding limitations by splitting
projects.

Currently, principal statutory conditions
for using minor construction funds are:

--Urgency; i.e., an unforeseen require-
ment that cannot await inclusion in
later military construction programs
(exceptions are projects whose costs
will be offset by resultant
operating savings within a 3-year
period and projects that can be per-
formed under the authority of base
commanders).

--No more than one allotment per
project.

--Funding approval within DOD of
$75,000 or less by base commanders,
from $75,001 to $200,000 by service
Secretaries, and from $200,001 to
the maximum $400,000 by the Secre-
tary of Defeise.

LCD-77-356
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In 1961 GAO reported to the Congress on
the programing and financing of selected
facilities constructed at Army, Navy, and
Air Fcrce installations. Among the prob-
lems discussed were violations of 10 U.S.C.
2674 in the use of operation and mainten-
ance funds to construct an Army airfield.
(See p. 2.)

In response to a congressional request,
GAO issued four reports in 1964, which
questioned (1) justifications of urgency,
(2) use of operation and maintenance funds
for alteration and conversion of facilities,
(3) division of projects to avoid the statu-
tory limitation, and (4) use of operation
and maintenance funds for construction.
GAO recommended that the Secretary of
Defense take action to strengthen imple-
menting regulations.

In letters to the Secretaries of the Air
Force and the Navy in 1977, GAO questioned
the planned use of military construction
funds in two cases. In te Air Force case,
GAO advised the Secretary that it would
take exception to any expenditures for that
purpose. (See p. 3.)

Serious and long-standing deviations from
the spirit and purpose of the law continue.
Most of the minor construction projects
reviewed at 10 military installations were
performed in a manner contrary to that
spirit and purpose. (See p. 6. and
app. II.)

The most prevalent questionable practice
was dividing a project's financing or
construction into increments to avoid the
funding limitations. This was accomplished
by

--dividing the financing of a project
between two or more appropriation
sources,

--splitting a project into two or
more projects using the same type
of appropriation for each, or
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--red:ucing the scope of a project to
remain under the cost imitations
and deferring or canceling the por-
tion deleted.

Examples follow.

-- To support the assignment of the
F-15 aircraft, an Air Force base
needed about $5 million for con-
struction of facilities. The
Congress approved about $4 million
through the normal military con-
struction approval process, but
$837,200 in construction was accom-
plished through 10 minor construc-
tion projects (3 financed with
military construction funds and 7
with operation and maintenance
funds) without congressional review
and approval. Under criteria set
forth in te law and DOD and Air
Force implementing regulations, GAO
Lelieves these 10 projects should
have been one project. (See pp. 7-9.)

-- The construction of a reception
center complex at an Air Force base
was divided into three projects.
Base officials advised their
superiors that certain features were
eliminated from the initial project
to keep it under the then $50,000
local statutory approval limitation
(now $75,000). The two additional
projects were later approved to
provide the features. (See p. 9-12.)

GAO believes there have been chronic abuses
for many years of the minor construction
fund authority. The language of the 1977
amendment to the legislation makes it clear
tha: a "project" should not be defined in
such a way as to enable such construction
to be funded from various sources and pro-
ject splitting to avoid the prescribed
monetary constraints.

Nevertheless, the new legislative language
is comparable to the language already in
DOD regulations. This administrative
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language has been so loosely interpreted
by officials t various locations within
DOD as to result in the ultimate comple-
tion of construction projects of such a
cost or nature as to be, in GAO's opinion,
beyond what was contemplated by minor
construction authority.

GAO believes that clear administrative guid-
ance, ommand emphasisi, and a strong and
continning internal audit program--by the
services' and DOD's internal audit organ-
izations--will be necessary if past prac-
tices are to be stopped.

AGENCY COMMENTS

DOD advised GAO that the problems discussed
in this report had been eliminated by new
guidelines issued in November 1975 and by
the new program authority enacted by the
Congress irn August 1977. (See p. 24.)
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CHAPTER 1

INTRODUCTION

The Cvngress normally authorizes military constructionprojects in annual onstruution authorization acts andfinances them in ccastruction appropriation acts.

To provide for unforeseen circumstances creating anurgent requirement for construction, the Congress enactedlegislation permitting the military services to initiateprojects costing no more than $400,000 without congressionalapproval. Public Law 84-968, August 3, 1956 (10 U.S.C.2674), authorizes the expenditure of military constructionor operation and maintenance funds for such projects.

Pursuant to law, the Secretary of Defense may authorizethe Secretary of a military department to acquire, construct,convezt, exten" and istall permanent or temporary facili-ties that are .,'gently needed and not otherwise authorizedby law. The Secretary has issued a directive implementingprogram controls as follows:

-- Use of military construction funds is limited to atotal of $400,000 per project ($30C,000 prior toOctober 1975).

--Use of operation and maintenance funds is limited toa total of $75,000 per project ($50,000 prior toOctober 1975).

--A determination of project urgency is required forprojects costing over $75,000 ($50,000 prior toOctober 1975).

--A project can be approved without a determination ofurgency if resultant operation and maintenancesavings exceed its cost within 3 years of completion.
-- Use of funds to incrementally accomplish a projectis prohibited.

-- Project approval levels are based on specifiedfunding levels.

$75,000 or les - local
More than $75,000 - Secretary of he ServiceMore than $200,000 - Secretary of Defense



PRIOR GAO REPORTS ON MINOR CONSTRUCTION

In January 1961 we reported to the Congress on the
programing and financing of selected facilities constructed
at Army, Navy, and Air Force installations. A portion of
tnis report dealt with violations in the use of operation
and maintenance funds under 10 U.S.C. 2674 in the construc-
tion of an Army airfield. Subsequent congressional hearings
expanded upon the report's findings.

The House Committee on Government Operations requested
in November 1963 that we review pertinent Department of
Defense (DO)) directives and instructions and the imple-
menting regulations of the three military departments
relating to minor construction and that we determine the
effectiveness of relate, accounting and fiscal controls.
During 1964 we issued several reports to the Committee on
various categories of projects that appeared to have been
undertaken in a manner to avoid the congressional controls
intended by the provisions of the law. These reports
questioned:

--Using operation and maintenance funds for alteration
and conversion of facilities (B-133316, July 21,
1964).

-- Justifying construction on the basis of urgency
(B-133316, July 20, 1964).

--Dividing projects to avoid the appearance of vio-
lating the statutory limitations (B-133316, August
5, 1964).

-- Using operation and maintenance funds for completion
or substantial replacement of facilities (B-133316,
August 18, 1964).

The reports recommended that the Secretary of Defense

--revise instructions to eliminate the potential for
abuse and

--provide for adequate consideration of nonurgent
projects in the annual military construction programs.

In fiscal year 1978 DOD requested $78,500,000 for
minor construction. The funding is supplemented, for pro-
jects under $75,000, by funds obtained from operation and
maintenance appropriations. We did not determine the
amount of such funds used.
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In April 1977 we reported to several Members of
Congress n the estimated costs and other factors involved
in consolidating three Air Force laboratories at Brooks Air
Force Base, Texas. We questioned the proposed use of minor
military construction funds for building modifications andother construction work needed at Brooks because urgency
was not substantiated, related requirements were divided
into several projects, and some construction requirements
were deleted to keep the work under cost limits. On April
28, 1977, we informed the Secretary of the Air Force that,
if the planned construction continued without congressional
approval, we would take exception to any expenditure for
the consolidation pursuant to 31 U.S.C. 71.

In a June 1977 letter to the Secretary of the Navy, we
questioned an apparently similar situation at the Patuxent
River Naval Air Station, Maryland, in connection with the
planned consolidation there of Navy depot management func-
tions.

On August 3, 1977, the Secretary of the Navy informed
us that the work programing discussed in our June 23, 1977,
letter was questionable since the work is for similar pur-
poses in similar real property facilities. He tated that
the work would be consolidated under one project.

During our review the Congress amended the provisions
of the law, effective October 1, 1978, to eliminate the
requirement that minor construction projects meet a test
of urgency. The amendment also increased the cost limita-
tions to:

1. Prov'ide for projects costing ot more than
$500,000 in lieu of the previous $400,000.

2. Revise approval levels as follows,

-- the Secretary of Defense would approve projects
costing more than $400,000, and

-- the Secretary of a military department would
approve projects costing more than $300,000 and

--operation and maintenance funds would be used
for projects of less than $100,000.

3. Require prenotification to the Senate and House
Committees on Armed Services and Appropriations
at least 30 days before any funds are obligated
for a project approved costing more than $300,000.
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The amendment also provides guidance on what the Con-
gress believes should constitute a project under the stat-
ute. A project is defined as a single undertaking which
includes all construction work, land acquisition, and
equipment installation necessary to (1) accomplish a specif-
ic purpose and (2) produce a complete and usable facility
or a complete and usable improvement to an existing facili-
ty.

SCOPE OF REVIEW

We made our review at three Army, three Navy, one
Marine Corps, and three Air Force installations in the
United States. (See p. 6.) We reviewed a total of 125
minor construction projects selected from the installations'
planned, in-process, or completed projects.

We reviesed applicable DOD and service instructions,
regulations, and directives; project files; and internal
audit work. In addition, we visited the project sites and
discussed the projects with responsible officials.

Our review was directed at determining (1) the appro-
priateness of each project's compliance with the applicable
provisions of the law and implementing regulations, (2) the
timeliness of each project's accomplishment, (3) the ade-
quacy of the governing DOD and service directives, and
(4) the responsiveness of internal controls, particularly
internal audits.
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CHAPTER 2

MINOR CONSTRUCTION PROJECTS VIOLATE INTENT

OF STATUTORY PROVISIONS

The Deprtment of Defense is violating the spirit and
purpose of the law in the performance of minor construction
projects. We found numerous minor construction projects
that were accomplished on the premise they were authorized
under the law even though they did not comply with the
requirements. Contrary to the processes established to
control the extent of military construction, the Congress
had not reviewed or approved the projects.

DOD and the services are mishandling project develop-
ment, approval, funding, and execution by permitting incre-
mental construction. Furthermore, they have not taken
effective action to correct program weaknesses identified
by their own internal controls.

The following table shows, by installation, the total
number of projects (125) reviewed and the number (101) per-
formed contrary to the spirit and purpose of the law. Each
of the 101 deficient projects is listed in appendix II.

In commenting on a draft of this report, DOD stated
that the projects indicated in appendix II as deficient and
not discussed in the report should be deleted since our
rationale for describing them as deficient was not provided.
DOD also stated that the material in the following table
should be presented so as to accurately portray the magni-
tude of the alleged abuses when compared with all construc-
tion at the installations during the same period.

We believe that the information presented in appendix
II, while not presenting the deficiencies in detail, does
provide an indication of the deficiency. for example, the
primary deficiency identified was incremental construction
whose forms appendix II illustrates by the (1) timing of
multiple project starts; i.e., consecutive project numbers,
(2) type of work; i.e., identical or similar project titles,
or (3) location of work; i.e., building numbers.

DOD's comments on the accurate portrayal of the magni-
tude of alleged abuses at an installation would require a
statistically valid sampling or a review of the entire
program workload. We made no attempt to measure the magni-
tude of the abuses, and therefore, as indicated in the
footnote to the able, we did not employ a statistically
valid sampling technique. Further, to include in the table
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the total number of projects accomplished at an installa-
tion within the same period would not present an accurate
picture of the magnitude of the abuse without a detailed
review of each project to determine the total number of
projects abusing the statute. We did not undertake such a
detailed review, and we are not projecting that a certain
percentage of the projects abuse statutory authority. We
do believe that the information presented indicates that
abuse of the spirit and purpose of the statute continues.

Summary of Projects Reviewed and Proects
Contrary to Spirit and Purse of the Law

Projects Projects contrary
Installation reviewed to 10 U.S.C. 2674

(note a)

Army:

Fort Bragg, N,C. 12 11
Fort Campbell, Ky. 10 7
Fort Lee, Va. 14 3

Navy:

Miramar Naval Air
Station, Calif. b/7 b/6

Naval Air Station,
Norfolk, Va. 12 7

Naval Regional Medical
Center, San Diego,
Calif. 7 7

Marine Corps:

Camp Lejeune, N.C. 16 16

Air Frce:

Edwards Air Force
Base, Calif. 6 6

Langley Air Force
Base, Va. 22 20

Wright-Patterson Air
Force Base, Ohio 19 18

Totals 125 c/101

a/ Projects reviewed were selected at the auditor's dis-
cretion. A projection of the results of the tests to
the entire program is not statistically valid.

b/ Total does not include 10 related bachelor enlisted
quarters modernization projects identified during our
eview, of which 9 represented deficiencies.

See appendix II.
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AVOIDING FUNDING LIMITATIONS

The most prevalent deviation from the spirit and pur-
pose of the provisions of the law was the practice of con-structing a project in increments to avoid the statutory
fundi.ng limitations. This was accomplished by

-- dividing the financing of a project between two or
more appropriation sources,

--splitting a project into two or more projects using
the same type of appropriation for each, or

--reducing the scope of a project to remain under thecost limitations and deferring or canceling the
portion deleted.

These practices are illustrated by the projects discussed
below.

Incremental construction
to support the F-15 mission

In March 1974 Air Force Headquarters notified LangleyAir Force Base that F-15 aircraft would be assigned to the
base. Langley officials, however, were aware of the poten-tial mission as early as October 1973, when the base and theTactical Air Command conducted a survey to determine
Langley's requirements to support the F-15. In fact,
certain requirements identified during the survey were
submitted as majoi- cc.istruction projec:s during that month.
Others, primarily minor construction, were submitted
between August 1974 and January 1975.

7
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The construction projects (6 major and 10 minor) were
funded from military construction and operation and main-
tenance appropriations.

In financing and subdividing this construction, the
Tactical Air Command followed its usual procedures for a
major weapons system. That is, the estimated time when a
facility would be needed and the estimated cost of tbu con-
struction weie used to establish the type of funding for
the projects. All projects were funded from major military
construction funds except (1) those costing $50,000 or less,
for which operation and maintenance funds were used and
(2) those needed in less than 18 months and costing between
$50,000 and $300,000rfor which minor military construction
funds were used.

These procedures are contrary to an Air Force regula-
tion, which states that all minor construction work of the
same type required for two or more similar real property
facilities at the same installation will be combined into
a single project. Three of the minor construction projects
met this criteria.

Air Force regulations also state that planned incre-
mental construction with minor construction funds of a new
interdependent group, or complex, of facilities serving a
single operational purpose is not permissible without
approval of Headquarters. The regulation further statesthat all construction requirements, which are generated by
the same circumstances or events; which are associated with
the same use of a facility or part thereof or with similar
facilities; and which are known to exist at the time a
minor construction project is proposed, should be satisfied
at the same time.

Because all 16 projects were needed to support the F-15
mission at Langley, we believe the 10 minor construction
projects should have been combined into a single project.
As the total cost of the 10 projects ($837,200) would have
exceeded the statutory limitations for a minor construction
project, all construction requirements should have been
submitted for congressional review.

Construction of a visitor reception
center divided into three projects

The replacement of the visitor reception center complex
at Wright-Patterson Air Force Base was divided into, and
funded as, three projects. The estimated cost of these
projects was $123,500, and the actual cost was $100,221.
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These projects were justified on the basis that theold visitor reception center did not present a proper AirForce image to the many visitors at the base. The work was
divided and incrementally constructed so the cost of eachincrement would be under the $50,000 statutory limitation.

Project 288-4 to construct the new building wasapproved in August 1973. Work began in July 1974 and wascompleted in April 1975. The principal work included

-- constructing a new wood frame building, 66 feet by
29 feet and 4 inches,

--installing electrical wiring,

-- roughing in for future fixtures,

--installing insulation on pipes for hot and c-old
water, and

-- installing heaters.

Designs for this project included several items whichwere not in the contract. These items were added later byprojects 59-5 and 326-4. Some of the added items were

-- installation of fixtures, such as a water closet,
urinal, lavatory, electric water cooler, and hot
water heater,

--installation of recessed fluorescent lights and
acoustical ceiling,

--painting and staining building interior and exterior,

-- removal of the existing building,

--installation of air conditioning, and

--ir.stallation of vinyl floor covering.

Project 326-4 was proposed in March 1974. The workwas started in July 1975 and was completed in May 1976.
Therefore, the work began after the new building wascompleted. The principal work included

-- air conditioning,

--demolition of the old building and removal of the
curb and pavement,

10



-- construction of a gatehouse through which pedestrians
would enter the area, which was required after the
old building was demolished, and

-- landscaping in the plaza area, including planting
trees and shrubs.

Project 59-5 was proposed in June 1974. Work on this
project started in September 1974 and was accomplished
concurrently with project 288-4. The principal work
included

--installation of fixtures, such as the water closet,
lavatory, and water heater,

-- installation of a suspended acoustical ceiling and
recessed fluorescent lighting,

-- installation of a vinyl floor,

--installation of electric duct heaters, and

-- painting and staining the interior and exterior of
the building.

The Air Force manual for minor construction projects
states, in pazt, that:

"All construction requirements which are generated
by the same circumstances or events; which associ-
ate with the same use of a facility or part there-
of, or similar facilities, and which are known to
exist at the time a minor construction project is
proposed should be satisfied at the same time."

Because the three projects conform to the provisions
quoted above, the total requirements should have been sub-
mitted as one project for approval. Since the total
estimated cost was $123,500, the single project should have
been submitted to a higher command for approval. We believe
the work was subdivided solely for the purpose of project
approval.

These projects had also been selected for review by
the Air Force Audit Agency. It concluded that the visitor
reception center was incrementally planned and constructed
and that this method of handling had the effect of avoiding
authorization limitations, in violation of Air Force policy.
This finding was not promptly reported to higher head-
quarters as required by Air Force Regulations. At the time
of our visit, local officials had no immediate plans to

11



report the Audit Agency's findings.

In March 1976 local engineering officials, responding
to the Air Force Audit Agency report, advised their comp-
troller that some desirable features were intentionally
eliminated to keep project 288-4 under the $50,000 statu-
tory limit. Also in March, the comptroller provided this
information to the Aeronautical Systems Division Vice
Commander.

Bachelor enlisted quarters
modernized in increments

On June 29, 1971, Miramge Naval Air Station submitted
a request to modernize 13 o s'- 18 BEQ buildings. Miramar
requested that the work be mplished by self-help using
Seabee labor. Although specific work was not identified in
the request, other documents indicated that it included
partitioning the BEQs into 1-, 2-, and 3-man rooms. A
$120,000 job order for the wrk was issued on June 30, 1971.

Two months after submitting the self-help work request,
Miramar submitted a $3.4 million project (later increased
to $4.2 million) to be funded as major military construc-
tion for modernization to complement the partitioning of
the BEQs. The project included acoustical ceilings,
carpeting, electrical improvements, new lighting fixtures,
toilet stall doors, built-in wardrobes, and other improve-
ments for all 18 BEQ buildings.

The Commander in Chief, Pacific Fleet, required that
the modernization project meet new construction standards
for living space. Miramar determined that the cost to
meet those standards would exceed 75 percent of replacement
cost, a limit that would require strong justification.
Faced with the possible cancellation of the project, Miramar
prepared the following minor construction projects.

Project Estimated
number Descripticn cost

C8-72 Electrical improvements $48,000
(11 BEQs)

C9-72 Carpeting (8 BEQs) 46,200

C10-72 Install and paint toilet stall
doors (18 BEQs) 49,500

Cl1-72 Install suspended ceilings
(8 BEQs) 50,000

12



These projects were submitted to the Naval Facilities
Engineeiing Command, Western Division, for funding under
the "Project Volunteer" self-help program.

The electrical improve:ments and the installation of
suspended ceilings were t be accomplished through self-
help; and installing the carpeting and toilet stall doors
and ainting were to be contracted for.

On June 2, 1972, the Naval Failities Command's
Western Division xpressed concern that the four projects
violated Navy Instructions in that

-- each project was not complete in itself and

-- together, they exceeded the $50,000 minor construc-
tion limitation.

Consequently, Miramai reclassified tiree cf the projects
as repair. All four projects were subsequently approved.

Project Aitount
number Description approved

R4-72 Electrical improvements (repair) $48,000

R3-72 Carpeting (repair) 46,200

R5-72 Install and paint toilet stall
doors (repair) 49,500

Cll-72 Suspended ceilings (minor
construction) 50,000

In January 1973 the Commander in Chier, Pacific Fleet,
directed Miramar to submit under the military construction
program a $3.155 million project to construct a new BEQ
in lieu of the previously proposed Military Constructio,
Program BEQ niodernization. An economic analysis of the
modernization project had determined that the cost of
renovating the old barracks to meet the new standards
would approximate new construction without eliminating
numerous undesirable design features. In response, Miramar
submitted a Military Construction Program project to con-
struct a new 563-man BEQ at a cost of $3,155,000. It was
later reduced to a 396-man, $2.7 million building, which
was under construction during our review.

In the meantime, work progressed incrementally on t:ie
minor construction and three repair projects. As parti-
tioning was completed on a floor, the electrical
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improv-iments and the suspended ceiling were installed.
The toilet stall door installation and carpeting were
accomplished by firms under contract.

Three other projects were added later: a 118,340
repair project to install carpeting and two maintenance
projects totaling $141,475 for interior painting. The
following additional BEQ renovation projects were sub-
mitted under Project Volunteer but had not yet been funded
at the time of our review.

Estimated
Submitted Project ccst

May 1973 C6-73 Built-in wardrobes $ 50,000

May 1974 C1-71 Parking lot 48,950

May 1974 R23-74 Heating system repairs 61,904

May 1974 R28-74 Lighting repair and
replacement 21,100

April 1975 R6-75 Carpeting 37,450

April 1975 C7-75 Security system 36,000

Navy Instructions state that all construction con-
currently required for a real property or for two or mors
similar real property facilitias--in which one functic,al
purpose is, or related functicnal purposes are, performed--
is to be treated as one project. The instruction further
states that no project may be subdivided in order to reduce
the cost for purposes of circumventing program and approval
requirements. The planned acquisition of, or improvement
to, a real property facility through a series of projects
is also prohibited.

Miramar clearly modernized the BEQs on O.n incremental
basis in violation of Navy Instructions through a series
of minor construction, repair, maintenance, and self-help
projects, despite the rejection of BEQ modernization and
the direction to build a new facility.
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Summary of Construction Projects to Support
BEQ Modernization

Miramar Naval Air Station, California

Project Number Description Cost

C8-72 (R4-72) Electrical improvements $ 48,000

C9-72 (R3-72) Carpeting $ 46,200

C10-72 (R5-72) Install toilet stall doors $ 49,500

Cl1-72 Install suspended ceilings $ 50,000

Partitioning--self-help $120,000

C6-73 Built-in wardrobes $ 50,000

C1-71 Parking lot $ 48,950

R23-74 Heating system repairs $ 61,904

R28-74 Lighting repair and
replacement $ 21,100

R6-75 Carpeting $ 37,450

C7-75 Security system $ 36,000

Inaerior painting $141,475

Carpet $118,340

Total $828,919

Incremental construction to build
a weapons storage compound

In October 1975 the Chief of Naval Operations directed
the Naval Air Station, Norfolk, to develop one major and
three minor military construction projects to correct
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